

MAY 1968

Rec. Ctr Addition

CIA ARCHIVES AND RECORDS CENTER

3 May 1968

MEMORANDUM FOR: CIA Records Administration Officer

SUBJECT : Estimated and Actual Costs to Construct the A&RC Building

1. During Mr. Bannerman's tour of the A&RC, 1 May 1968, he requested that we find the records that would show the difference between the estimated and actual costs to construct both the original and addition to the present A&RC building.

2. The attached Page 2 of PRC Action No. DD/S-237-57 has all the costs except the actual cost of the addition. The records of the Engineering Division [REDACTED] show this cost to be \$416,442.69.

STATINTL

Difference for original building:

<u>Estimated</u>		<u>Actual</u>		<u>Difference</u>
\$405,000	-	\$245,675.07	=	\$159,324.93

Difference for addition:

<u>Estimated</u>		<u>Actual</u>		<u>Difference</u>
\$448,229	-	\$416,442.69	=	\$ 31,786.31

STATINTL

[REDACTED]
Chief